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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 6:25AM

Contract No.:  04-0120F4

Diary #: 443 Const Calendar Day: 607 Date:
Inspector Name: Altamirano, Victor Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

01-Feb-2014  Saturday
Transportation Engineer

Over Time:

Status:

Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary:

Work description.

Inspector: Victor Altamirano (9 hours OT)
Date: 020114 (Saturday)

Location: West of OTD building test area
Weather: 55 Deg. / Sunny

Field Work —
water tank at TR 9.

Plan Break for test rod 9:

and into a pallet of drums.

ABF engineer: K. Chen (1.5 regular hours)

Office Work —
| finalized diaries.

Equipment -

3 radios for 16 OT hours.

Kubota Cart for 4 OT hours.

110 kW Generator for 4 OT hours.
Extendable Forklift for 2 OT hours.
185 CFM Compressor for 2 OT hours.
Impact gun for 1 OT hour.

Dispute

[]

Workers pumped out water from the containment at TR 5 and 6 and also pumped excess water from

VGO did the pH before the laborer pumped out the salt water from the wet chamber. The load on the rod
was about 978 kips before pressure applying additional load. The test rod broke about half way between
the nut and the coupler. CT / Mets cleaned the fractured surfaces accordingly to approve procedure.
Workers used forklift to move traffic plate south in order to remove the end plate to get to the fractured
test rod. By 9:15am, they started to detension the fasteners at the end plate using an impact gun.

About 10:30am, Mets did a pencil led on test rod 6 and the last tensioning step was performed for TR 6.
Workers removed a 20’ k-rail that was between TR 9 and 10. They pumped salt water from water tank

B. Brignano and | had to refill the water tank for TR 5 given that | noticed that the water level was about %"
below the top of test rod 5. We used the salt water from TR 8 and joined the hose from another clean
pump to pump the salt water into water tank 5. Then we pumped salt water from water tank 5 into the
water chamber at TR 5 and vented out the salt water. We then installed the backer rod and applied putty
behind washer at the groove of the washer. We also applied a bead of caulking to try to seal the leak.
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Job Name: 04-0120F4

Inspector Name Altamirano, Victor Diary #: 443

Date: 01-Feb-2014

20" K-rail (26 k-rails were being rented for the Department).
10" k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5'x16’ each.
Three (3) total 12"x12" crane mats that were 5'x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5'x8’ each.

CCO0-314 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-RRR-EFA.314

E2 Remove, Replace & Test Rods

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JEFFREY KELLER 0.00 4.00 0.00 4.00 D
Ironworker FOR CHRISTOPHER BISKNER 0.00 6.00 0.00 6.00 []
Ironworker JNM BARRY ROTHMAN 0.00 6.00 0.00 6.00 D
Tevezi
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